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October 1, 2013 

 

 

Mr. Bradley Carr 

Water Irrigation and Infrastructure Advisor 

Office of Economic Growth 

United States Agency for International Development 

11 George Balanchine Street 

Tbilisi, 0131, Georgia 

 

Re: Quarterly Report Year 3: 4th Quarter (July - September 2013) for the Municipal 

Infrastructure and IDP Housing Rehabilitation Project 

 

Dear Mr. Carr: 

This report is being submitted to you in accordance with the requirements of Task Order No. 

AID-114-TO-13-00005 of Contract AID-EDH-I-00-08-00027-00.  It provides Tetra Tech’s 

Quarterly Report Year 3: 4
th

 Quarter (July - September 2013) for the Municipal Infrastructure 

and IDP Housing Rehabilitation Project. 

 

We look forward to your review and welcome your comments and suggestions. 
 

Very truly yours, 

 

 
 

Glen A. Wills, PLS 

Chief of Party  

Tetra Tech, Inc. 

 

 

 

CC: USAID (George Kokochashvili); Tetra Tech (Firouz Rooyani, Dean White, Brian 

Potvin, Tetra Tech DCC) 
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LIST OF ACRONYMS  
 

BEO USAID Bureau Environmental Officer 
BOQ Bill of Quantities 
BSG Black Sea Group LTD 
CC Collective Centers 
CM Construction Management 
COP Chief of Party 
COR Contracting Officer’s Representative 
CQS Consultants’ Qualification Selection 
DB Design-Build 
DCC 
DH 

Document Control Center 
Durable Housing 

DM Station distance along canal 
DQC Design Quality Control 
EA Environmental Assessment 
EHS Environmental, Health & Safety  
EOI Expression of Interest 
ERW 
ESS 

Explosive Remnants of War 
Environmental Scoping Statement 

EC Evaluation Committee 
FBO Federal Business Opportunities 
GEL Georgian Lari 
GMIP Municipal Infrastructure and IDP Housing Rehabilitation Project 
GoG Government of Georgia 
GUWC Georgian United Water Company 
Ha Hectare 
HO Home Office 
IDP Internally Displaced Persons 
IFB Invitation for Bid 
IL Implementation Letter 
ITQ Invitation to Quotation 
JSC Joint Stock Company 
JV Joint Venture 
KM Kilometer 
LOE Level of Effort 
LTTA Long Term Technical Assistance 
M Meter 
M80 Mshenebeli 80 LTD 
MDF Municipal Development Fund 

MRA 
Ministry of Internally Displaced Persons from Occupied Territories, Accommodations and 
Refugees of Georgia 

MRDI Ministry of Regional Development and Infrastructure 

NEO New Economic Opportunities (USAID Project) 

O&M Operations & Maintenance  
PEA Programmatic Environmental Assessment 
PM Project Manager 
PMP Performance Monitoring Plan 
QA/QC Quality Assurance/Quality Control 
QBS Quality Based Selection 
RCO USAID Regional Contract Officer 
RFP Request for Proposal 
RFQ Request for Quotation 
SSEMP 
SSECP 

Site Specific Environmental Mitigation and Monitoring Plans 
Site Specific Environmental Compliance Plans 

STTA 
SWWIS 

Short Term Technical Assistance 
Septic Tank with Infiltration Field 

TOR Terms of Reference 
TT Tetra Tech, Inc. 
USAID United States Agency for International Development 
USD United States Dollar 
WWT 
WWTF 

Wastewater Treatment 
Wastewater Treatment Facilities 
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INTRODUCTION  

This is the first Quarterly Report submitted under Task Order EDH-I-00-08-00027-00, TO AID-114-

TO-13-00005; Municipal Infrastructure and IDP Rehabilitation Program. The reporting period is for 

the USAID fourth quarter FY2013 that covers the period from July 1, 2013 through September 30, 

2013. This contract, referred to as GMIP II, began on July 29, 2013 as a follow on contract to GMIP I, 

therefore this reporting period encompasses only two (2) months from July 29, 2013 through 

September 30, 2013.         

Under the United States Agency for International Development (USAID)/Caucasus Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00; Task Order No: AID-114-TO-13-00005, Tetra Tech, Inc. is responsible for providing 

services to monitor current processes and practices, identify and mitigate areas of risk, and carry out 

oversight and quality control efforts to ensure that selected infrastructure is implemented effectively 

and in accordance with US and Georgian standards and regulations. Efforts will not duplicate work 

that MDF does or might perform. The monitoring and oversight role will encompass all areas of the 

project, from procurement planning to final acceptance. It will help ensure that infrastructure 

deliverables are effective, efficient, and sustainable and that implementation is carried out within 

allowable budgets, time constraints, and accepted quality standards. 

 

The period of performance for this cost plus fixed fee -  contract is seventeen (17)  months from the 

notice to proceed date of July 29, 2013 when mobilization/transition readiness and kick-off activities 

began in the existing Tetra Tech Tbilisi Offices. All work is to be completed by the end of 2014.  

1. Reporting Period – 4th Quarter 2013 

From   July 1, 2013 (July 29, 2013 NTP)   To     September 30, 2013  

 

2. Publications/Reports 
Did your organization support the production of publications, reports, guidelines or assessments during 

the reporting period? 

 

No/Not Applicable     

Yes    If yes, please list below: 

Publications/Reports/Assessments/Curriculums 

Title Author Date 

 Kutasi Regional Hospital Assessment Report Temur Levanishvili, TT IDP 

Building Rehab PM  

01August 2013 

 

3. Technical Assistance 
Did your organization utilize short-term technical assistance during the reporting period? 

 

No/Not Applicable     

Yes    Please list below: 

Consultants/TDYers 

Name Arrival Departure Organization Type of technical assistance provided 

     

 

4. Travel and Visits 

Did your organization support international travel during the reporting period? 
No/Not Applicable    

Yes    Please list below: 

International Travel (All international travel) 

Name Destination Departure/Tbilisi Arrival  Host Organization Purpose of the travel 

Marjory 

Obrien  

US/HQ 12Aug2013 13Aug2013 Tetra Tech Return to US HQ – 

project transition GMIP I 

to GMIP II  
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Have any Monitoring Visits/supervision been made to your program during the reporting period? 
Description of 

Monitoring team 

Start date End date Sites visited Written recommendations 

provided 

Home Office 

Management 

7/29/2013 9/30/2013 GMIP Tbilisi  

Office through 

conferencing  

Weekly conference calls 

provide QA/QC and add 

resources required to support 

in-country team on production 

of work activities, deliverables 

and project financials.   

5. Accomplishments and Successes during the Reporting Period 

Component 1: Municipal Infrastructure and Irrigation  

Subcomponent 1.1 Infrastructure:  
Construction: The ONI water supply project was implemented through a design-bid-build contract. 
Rehabilitation of water supply head works in the town of Oni was awarded to New Development 
Company Construction Ltd (NDC) in August 2013. The project is ongoing with a scheduled completion 
date of June 1, 2014. During this quarter Tetra Tech has provided continued construction oversight. 
 
Subcomponent 1.2 Irrigation:  
Design/Build: Two irrigation subprojects known as the Saltvisi Canal Systems and the Tiriponi Canal 
systems are being implemented under a single design build contract. Scope changes, schedule 
challenges, and Contractor nonperformance issues have led to many concerns. During this quarter 
Tetra Tech has provided continued oversight including placing staff in the contractors office for 
additional oversight, participated in the newly formed technical committee, and attended numerous 
meetings with MDF management staff. However, numerous challenges still remain (See Section 6).   

Component 2: IDP Durable Housing  

Subcomponent 2.1: Cottage Settlements: (Gori, Kareli, Kaspi and Mtskheta Municipalities) 
Construction: A contract for improvements to potable water supplies in nine (9) villages and 
drainage/wastewater system improvements to eleven (11) Cottage Settlements of IDPs was awarded 
to a Joint Venture between Java Ltd and Erisimedi JSC JV in April 2013. Construction is ongoing with 
a scheduled completion date of July 15, 2014. During this reporting period, Tetra Tech  provided 
continued contract administration oversight support, construction oversight, and  supplementation of 
MDF field staff.   
 
Design: A contract to provide designs to upgrade the sanitary, household water supply, and drainage 
systems for 11 Cottage Settlements (including drainage, waste water treatment, internal water tap 
connections and installation of toilets and showers) was awarded to Ecoproject Ltd in July 2013. 
Completion is scheduled for December 15, 2013 with construction tender to follow. During this 
reporting period, Tetra Tech  provided continued contract administration, design review, and  
oversight of MDF activities and personnel.  
 
Subcomponent 2.2: IDP Buildings: Under the IDP durable housing component, ten (10) unoccupied 
buildings, eight (8) hospitals, and twenty-six (26) collective centers (CCs) have been selected for 
rehabilitation. 

Ten (10) Unoccupied Buildings 

Design/Build: Rehabilitation works for IDP housing in ten (10) buildings, was carried out under a 
design build contract awarded to Mshenebeli 80 Ltd. in May 2012. A June 2012 start date was 
specified. During this reporting period many design and construction issues were resolved with 
extensive oversight efforts. A delayed projected completion date of October 30, 2013 is projected.  
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6. Challenges, Constraints, and Plans to overcome them During the Reporting 
Period 

Eight (8) Hospitals 
Design: A contract for the design of the rehabilitation works for IDP Housing in eight (8) hospitals was 
executed with Georeset in March 2013. Scope changes, schedule challenges, and nonperformance 
issues led to many difficulties on the hospitals project. During this reporting period, Tetra Tech 
expending a great deal of effort helping to revise numerous non-compliant schedules and 
incomplete design  submittals provided by the Contractor. We also attended numerous meetings 
with MDF and USAID which culminated in our recommendation to declare this Contractor in default 
(See Section 6).    

 
Twenty-eight (28) Collective Centers  
Design: The design of the Rehabilitation Works for 28 IDP Housing  CCs was implemented by Art 

Studio in March 2013. Scope changes and a frequently shifting schedule caused delays. During this 

quarter, Tetra Tech provided numerous reviews of schedules and designs provided by the 
Contractor, and attended numerous meetings. Additional accomplishments included oversight and 
tracking of IDP profiling by the Danish Refugee Council to determine which Collective Centers could 
continue to remain in the program. At the conclusion of these efforts Tetra Tech developed a scope 
change that included works outside the IDP apartments which allowed the IDPs to remain in their 
homes while rehabilitation work was completed in common areas inside and outside the buildings.  

 
 

Component 1: Municipal Infrastructure and Irrigation  

Subcomponent 1.2 Irrigation:  
After one (1) year of implementation (approximately 75% through the contract duration), only one- 
third (1/3) of the project is recognized as being completed. It has been determined that M-80 will not 
meet the November 1, 2013 completion date and that a time extension is required. Other challenges 
identified by the Program Management team include a lack of funds in the budget to complete the 
original scope of the irrigation rehabilitation project, which is considered to be overly aggressive in 
scope, that puts the project at risk for a missed completion deadline.  
During GMIP I, the Program Management team developed a plan which included a significant scope 
reduction as well as defining deliverables that were required to be submitted by M-80 by August 1, 
2013. Some of those requirements have been met.  However, an acceptable schedule and workplan 
have yet to be submitted. Another schedule was due to be submitted during the last week of 
September 2013. USAID has once again requested that MDF issue a cure notice to M-80.   

Plans to overcome: Due to the continued challenges and the flexibility needed to adapt to these 
changing conditions, the Tetra Tech QA irrigation oversight management approach has been 
augmented with a team of specialists who are working directly with Glen Wills, the Tetra Tech COP. 
DCOP Andrew High has been placed in the lead project management role with Givi Varduashvili, 
Senior Civil Engineer, and Otar Maghalashvili, Irrigation Specialist, providing systematic field 
monitoring. Additional QC field oversight is to be provided by Vasil Apkhazava, Senior QA/QC 
Specialist and Mamuka Shaorshadze, HSE Specialist . 

 
Assuming all issues will be resolved and a time extension granted, we have projected that the 
completion of the remaining GMIP rehabilitation work in the canals will coincide with the start of the 
Irrigation season and the filling of the canals on April 15, 2014. Additional work outside of the canals 
such as regarding and clean-up is anticipated to be completed by May 15

th
, 2014. The final project 

costs will be managed, to the extent TetraTech can participate, so as to not exceed the $8.1m budget.  
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Component 2: IDP Durable Housing  

Eight (8) hospitals 

Design:  The design of the Rehabilitation Works for IDP Housing in eight (8) Hospitals was 
implemented with Georeset in March 2013. A recommendation to declare this contractor in default 
resulted in numerous  negotiation sessions with Georeset, MDF, USAID, and Tetra Tech, As a result, 
Art Studio is now operating under a subcontract to Georeset to complete the full rehabilitation 
design for six (6) of the  eight (8) Hospitals (some of which are different from the originally selected 
buildings). Georeset is completing the design for the Khoni and Bagdati hospitals. Projected 
completion date for these designs is October 30, 2013.  

Plans to overcome: Tetra Tech has adjusted staffing assignments for our IDP Building 
Rehabilitation Manager, Temur Levanishvili, and the local architect to provide interactive and 
expedited design reviews for the five (5) design packages required for each building (10%, 35%, 
75%, 95%, and 100% level), for a total of 40 design reviews. Tetra Tech management staff is also 
working with MDF and Art Studio to provide a realistic staggered schedule for the design and 
construction periods, as this has been identified as an area of risk for the program.    

Two completion dates are specified; October 30, 2013 and November 15, 2013. Periods of 
construction vary depending on size and scope of each project however, it is planned that 
construction contractors will be prequalified prior to the October dates in order that contract awards 
can be activated by MDF in an accelerated manner. In conjunction with these efforts, procurement 

for a Construction Supervision firm to manage the rehabilitation contractors for the eight (8) hospitals 
and twenty six (26) collective centers is underway. Twelve (12) companies responded to a July 5, 2013 
Solicitation for Expression of Interest. 
  
Plans to overcome: Mamuka Makhatadze, Tetra Tech Procurement Specialist, is assisting the   
Procurement Officer in an attempt to keep these procurement efforts on schedule. Evaluation of the 
qualifications for the twelve (12) construction management firms is being conducted by MDF with an 
independent review by Tetra Tech. Since projected construction periods could be as long as one (1) 
year, this is an area of an identified risk for the program.  
 
Design: Twenty-eight (28) Collective Centers (CCs) 
The design of the rehabilitation works for IDP housing in 28 CCs was implemented by Art Studio in 
March 2013. Scope changes and scheduling difficulties caused significant delays in this project. 
These changes were due to MRA’s inability to identify and provide temporary housing for the IDPs 
currently living in the CCs. The program management team recommended a scope change that 

included only work on the exteriors of the buildings and any interior spaces that are currently used as 
common spaces. This resulted in a change order to the Art Studio’s contract. The program was also 

reduced to twenty-six (26) of the original twenty eight (28) Collective Centers. 

Plans to overcome: Tetra Tech has adjusted staffing assignments for our IDP Building 
Rehabilitation Manager, Temur Levanishvili, and the local architect to provide interactive and 
expedited design reviews for the five (5) design packages required for each building (10%, 35%, 
75%, 95%, and 100% level) for a total of one hundred thirty (130) design reviews. Tetra Tech 
management staff is also working with MDF and Art Studio to provide a realistic staggered schedule 
for the design and construction periods as this has been identified as an area of risk  for the 
program.    

Completion dates are to be staggered and will be established shortly since periods of construction 
will vary depending on size and scope of each project, which have yet to be finalized. Tetra Tech 
plans to use the same construction contractors prequalified for the eight (8) Hospitals for the 
construction of these CC’s. Prequalification is planned prior to the October dates so that contracts 
can be awarded by MDF in an accelerated manner. In conjunction with these efforts, procurement 
of a Construction Supervision firm to manage the rehabilitation contractors for the eight (8) 
hospitals and twenty six (26) collective centers is underway. Twelve (12) companies responded to a 
July 5, 2013 Solicitation for Expression of Interest. 

Plans to overcome: Mamuka Makhatadze, Tetra Tech Procurement Specialist, is assisting the 
MDF Procurement Officer in an attempt to keep these procurement efforts on schedule. Evaluation 
of the qualifications for the twelve (12) Construction Management firms is being conducted by MDF. 
with an independent review by Tetra Tech. Since projected construction periods could be as long as 
one (1) year, this is an area of an identified risk for the program.    
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7. Major Activities Planned in the Next Reporting Period 

 

Component 1: Municipal Infrastructure and Irrigation  

Subcomponent 1.1 Infrastructure:  
Construction: The ONI water supply project is ongoing with a scheduled completion date of June 1, 
2014. During the upcoming quarter, Tetra Tech will provide continued construction oversight. 
 
Subcomponent 1.2 Irrigation:  
Design/Build: Rehabilitation of portions of the two irrigation systems known as the Saltvisi and 
Tiriponi Canal systems are ongoing. During the upcoming quarter, Tetra Tech will provide continued 
field oversight, participate in the technical committee sessions, and attend meetings with MDF 
management staff to report and consider further adjustments that may be required. 

Component 2: IDP Durable Housing   

Subcomponent 2.1: Cottage Settlements: (Gori, Kareli, Kaspi and Mtskheta) 

Construction: The Cottage construction of the  potable water supply improvements in 9 villages 
being implemented by Java Ltd. will continue through July 15, 2014. During the upcoming quarter 
Tetra Tech will provide continued contract administration oversight support and construction oversight 
to supplement the MDF field staff.  
Design: Sanitary Upgrades, Household water supply, and drainage for 11 Cottage Settlements 
(Ecoproject Ltd) are scheduled for 15 December 2013. (Construction tender to follow). During this 
upcoming quarter, Tetra Tech will provide continued contract administration, design review, and MDF 
oversight. We will also provide oversight for the procurement and award of the construction contract. 
 
Subcomponent 2.2: IDP Buildings: 
Ten (10) Unoccupied Buildings 
Design/Build: Completion of rehabilitation Works for IDP Housing (10 Bldgs), is currently scheduled 
for October 30, 2013. During this upcoming quarter, Tetra Tech will provide oversight for the closeout 
activities conducted by MDF, facilitate, and fund the ten (10) inauguration events.  

 
Eight (8) hospitals 
Design, Procurement, & Construction Oversight:  The design of the rehabilitation works for IDP 
housing in eight (8) Hospitals is projected for completion on 30 October 2013. Two (2) sites are under 
design by Georeset and six (6) by Art Studio. During this upcoming quarter, Tetra Tech will provide 
the design, procurement, and construction services as described in Section 6 of this report. Tetra 
Tech will also provide construction oversight and contract administration oversight of the 
Construction Supervision services to be contracted by MDF. 

 
Twenty-eight (28) Collective Centers (CCs) 
Design, Procurement & Construction Oversight: The design of the rehabilitation works for IDP 
housing in 28 CCs is projected for completion in a phased approach. During this upcoming quarter, 
Tetra Tech will provide the design and procurement as described in Section 6 of this report. Tetra 
Tech will also provide construction oversight and contract administration oversight of the selected 
Construction Supervision firm. 
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8. Environmental compliance 

 
 

9. Financial accomplishment 
Life of Project budget 

 
 
 

(a) 

Obligated 
to date 

 
 

(b) 

Expenditure 
(Accrual & actual 

disbursement) 
to date 

(9/30/2013) 
(c) 

Remaining 
balance 

 
 

(d) = (b) – (c) 

 
$2,899,935 

 

 
$2,225,935 

 

 
$ 430,500 

   
 

 
$1,795,435 

 

Obligated to 
date 

 
 
 

(a) 

Expenditure 
(Accrual &  actual 

disbursement) 
to date – 

(9/30/2013) 
4Quarter 2013 

(b) 

Expenditure 
Projections 

1Quarter 2014 
 
 

(c) 

Expenditure 
Projections 

2Quarter 2014 
 
 

(d) 

Remaining 
balance 

 
 
 

(e) = (a)-(b)–(c)-
(d) 

 
$2,225,935 

 

 
$ 430,400 

 
$ 555,689 

 

 
$ 575,100 

 
$ 645,235 

 

10. Issues requiring the attention of USAID Management  

 

 

There are no known existing environmental issues.  
 
Tetra Tech has developed an environmental review format specifically tailored to GMIP including an 
Environmental Mitigation and Monitoring Plan (EMMP), based on the USAID Georgia Bureau’s 
Environmental Review Form and in collaboration with GMIP staff.   

 We have trained local project engineers and appropriate administrative staff to use the 
environmental review format and to develop and implement the EMMP on the sites under 
investigation. 

 We are using environmental review/compliance-related forms for the current field 
investigations.  

 Reporting environmental compliance to USAID will be a part of the site adaptations process 
planned for the first Quarter of 2014.     

 

 

 

Tetra Tech continues to fill numerous gaps in project management, contract administration and field 
oversight that were identified in the Gap Analysis Report. MDF’s weakness in contract management, 
field inspection oversight and scheduling is impacting the effectiveness of the GMIP.  
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11. Data Sharing with Host Government: 

Have you shared this report with the host government? 
 

Yes       

No   X 

 

If yes, to which governmental office/s? 

 

 
If  No, why not? 

 

 

12. Appendices – N/A this quarter 

 

 

 

 
 

 

Tetra Tech is under contract with USAID for the GMIP program. Therefore, we will not distribute 

this report until we have concurrence from USAID on the content contained herein, and also 

concurrence to distribute the report to the appropriate agencies, one of which is MDF.  We will seek 

this concurrence.  



 

 

 

 

 

 

 

 

 
 
 

USAID/GMIP 
U.S. Agency For International Development  
US Embassy 11 George Balanchine Street 

Tbilisi, 0131, Georgia 

 

 


